

FEDERAL COLLEGE OF EDUCATION, ABEOKUTA

LIST OF TETFUND SPONSORED INTERVENTION PROJECTS (2011-2016)

S/N	PROJECT DESCRIPTION	REMARKS
	2011 TETFUND SPONSORED HIGH IMPACT INTERVENTION PROJECTS (BATCH I)	
1.	Construction of 500 Capacity Auditorium for School of Languages	100% Completed
2.	Construction of 500 Capacity Auditorium for School of Education	100% Completed
3.	Construction of 500 Capacity Auditorium for School of Arts & Social Sciences	100% Completed
4.	Construction of 500 Capacity Auditorium for School of Vocational Education	100% Completed
5.	Construction of 500 Capacity Auditorium for School of Science Education	100% Completed
6.	Construction of Mini Water Works & Treatment Plant	100% Completed
7.	Provision of 33/11kv Power Transformer & Installation with LT Poles and Cables (Energy)	100% Completed
8.	Construction of Physical & Health Education Gymnasium Complex for School of Science Education	100% Completed
9.	Construction of Academic Theatre Phase II	100% Completed
10.	Rehabilitation of Gani Bello Library	100% Completed
11.	Rehabilitation of Chemistry & Physics Laboratories	100% Completed
12.	Rehabilitation of School of Languages Roof	100% Completed
13.	Furnishing of 500 Capacity Lecture Theatres	100% Completed
14.	Procurement of 29no. various Office Furniture	100% Completed
	2011 TETFUND SPONSORED HIGH IMPACT INTERVENTION PROJECTS (BATCH II)	
1.	Procurement of Laboratory equipment and glassware to school of science	100% Completed
2.	Procurement of Home Economics laboratory equipment	100% Completed
3.	Procurement and Installation of air conditioner and public address system for academic theatre	100% Completed
4.	Procurement of additional 7no senior executive office chair (swivel and adjustable) for Senior Staff	100% Completed
	2011 TETFUND SPONSORED HIGH IMPACT INTERVENTION PROJECTS (BATCH III)	
1.	Procurement of Office Equipment for Senior Academic Staff	100% Completed
2.	Procurement of Office Furniture for Directors of Various Institutes	100% Completed
3.	Procurement of Office Furniture for Chief Lecturers	100% Completed
4.	Procurement of Office Furniture for Senior Academic Staff	100% Completed
	2011 TETFUND SPONSORED HIGH IMPACT INTERVENTION PROJECTS (BATCH V)	
1.	Rehabilitation of Agricultural Science Laboratory	100% Completed
2.	Procurement of Office Furniture	100% Completed
	2011-2012 TETFUND SPONSORED NORMAL INTERVENTION PROJECTS	
1.	Construction of School of Vocational Education and Academic Staff Building	100% Completed
2.	Construction of School of Early Childhood and Core Education	100% Completed
3.	Construction of Non-Formal and Adult Education Building	100% Completed
4.	Construction of General Education Staff Offices	100% Completed

5.	Construction of Twin Lecture Hall for School of Arts & Social Sciences	100% Completed
6.	Construction of Deans and HOD Offices Building at School of Arts & Social Sciences	100% Completed
7.	Construction of School of Science Staff Offices Building at School of Arts & Social Sciences	100% Completed
8.	Rehabilitation of PHE Building	100% Completed
9.	Procurement of 1No Toyota Hilux Double Cabin, 1No Tractor Type MF Model 275 England, 1No Slatcher, 1No Dyna Medium Truck and 1No Water Tanker Mercedes Benz with their various accessories	100% Completed
10.	Procurement of 1No 500KVA Soundproof Perkins Generating Set	100% Completed
11.	construction and Electrical Installation of Generator House	100% Completed
12.	Procurement of Furniture for Entrepreneurship Study Laboratory	100% Completed
13.	Procurement of 1No Toyota Hiace 16-S HR AC P. 1.7Litre Petrol Engine, 16-Seater, High Roof, Air Conditioned, ABS, CD Player, Vinyl Seats	100% Completed
14.	Procurement of 4No Executive Office Table, Swivel Chair, 8No C-Leg Visitors Chair and 4No 2 Door Shelf	100% Completed
15.	Consultancy Fees for Construction	100% Completed
	2010/2011/2012 TETFUND SPONSORED LIBRARY INTERVENTION PROJECTS	
1.	Procurement of 496 nos. of Assorted Text Books in various subjects	100% Completed
2.	Procurement of C-Band V-SAT and Wireless Network	100% Completed
3.	Procurement of KOHA Library Integrated Management Services	100% Completed
4.	Procurement of E-Granary Digital Library Server and other accessories	100% Completed
5.	Procurement of 11nos. Library Furniture	100% Completed
6.	Procurement & Installation of 1no. 150kva Sound Proof Generating Set including the Construction of the Generator House	100% Completed
7.	Procurement of 19nos. Office Furniture	100% Completed
8.	Procurement of 3 Units of HP Elite Book 2760P, 12.5" Diagonal Screen with Samsung External Drive and HP 460 bwt Desk Jet or Office Jet 100 Mobile Printer	100% Completed
9.	Procurement of Mercury Scanner	100% Completed
	2013 TETFUND SPONSORED SPECIAL INTERVENTION PROJECTS	
1.	Procurement of ICT Equipment	100% Completed
2.	Procurement of Vehicles	100% Completed
	2014 TETFUND SPONSORED INTERVENTION PROJECTS	
1.	Procurement of ICT Equipment & Vehicle	100% Completed
	2014 TETFUND SPONSORED INTERVENTION PROJECTS	
1.	Procurement of ICT Equipment	100% Completed
2.	Procurement of Educational Electronics for Teaching	100% Completed
3.	Procurement of Office Equipment	100% Completed
4.	Procurement of Office Furniture	100% Completed
5.	Procurement of Vehicles	100% Completed
	2014 TETFUND SPONSORED INTERVENTION PROJECTS	
1.	Procurement of Laptop with Installation of CyberCafe Management Solution	100% Completed
2.	Procurement of Laptop with Installation of Cinfores Brain Friend Software	100% Completed
3.	Supply and Installation of Power, Networking and MS Office Solutions	100% Completed
4.	Supply of Buses for Students Transportation	100% Completed

5.	Supply of Field Monitoring Vehicles for Student SIWES	100% Completed
6.	Supply and Installation of Multimedia Podiums for General Lecture Halls	100% Completed
7.	Supply and Installation of Multimedia Boards and Short Throw Projectors	100% Completed
8.	Supply and Installation of Multimedia Podiums for School of Science	100% Completed
9.	Installation of Data Centre Equipment and Accessories	100% Completed
10.	Installation of Backup Power Solution for Data Centre	100% Completed
11.	Integration of Multimedia Solutions and Back-Office Applications	100% Completed